EXHIBIT 300 Ull 024-000009104

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-04-30
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2011-09-23
Date of Last Exhibit 300A Update: 2012-06-29
Date of Last Revision: 2012-06-29

Agency: 024 - Department of Homeland Security Bureau: 10 - Departmental Management and
Operations

Investment Part Code: 01
Investment Category: 00 - Agency Investments
1. Name of this Investment: A&O - Common Operational Picture (COP)

2. Unique Investment Identifier (Ull): 024-000009104

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Common Operational Picture (COP) is the core DHS situational awareness (SA)
capability for effective decision-making, rapid staff actions, and appropriate mission
execution. The COP is an application that supports the DHS mission of responding to threats
and hazards to the nation by collecting, sharing and displaying multi-dimensional information
that facilitates collaborative planning and responses to these threats. The COP was
established to address the enormous responsibilities and challenges facing the National
Operations Center (NOC) - the single national entity to unify situational awareness and
response, recovery, and mitigation functions. It addresses the challenges in the expanding
information environment by harnessing the information flood to rapidly find and apply the
relevant contextual relationships needed to interpret implications. This situational awareness
capability, utilized by NOC, supports decision-makers such as the White House, DHS
Secretary and Deputy Secretary, DHS operations leadership as well as other key staff at the
Federal, State, tribal, and local levels. COP stakeholders benefit by receiving consistent,
timely and accurate reporting of critical information for events of national/international
significance. In FY09, OPS leadership prioritized three main areas for COP technology
enhancement: 1) improving NOC Senior Watch Officer (SWO) data infusion, 2) auto-ingestion
of data from multiple sources, and 3) creation of a consolidated, centralized data repository.
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This technology enhancement for the COP investment is a three-year project, scheduled for
completion in FY12, for automating and facilitating the receipt and ingest of electronic
correspondence from multiple sources such as private entities and federal and state
agencies. The benefits of these enhancements are real time situational awareness, alerts,
advanced analytics, data visualization and collaboration with the DHS Geo-spatial Information
Infrastructure.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The National Operations Center (NOC) currently has an OMB performance measure to
generate the required incident reports for dissemination using the COP. The OMB mandate
specifies an initial incident report must be generated within 25 minutes of the occurance.
Common Operational Picture meets the OMB requirmement.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Design, Develop, Deploy and sustain a Common Operational Picture for the Department of
Homeland Security as required by law.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-12-08
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$21.2
$0.0
$33.6
$12.8
$0.8
$13.6

$47.2
$0.8

Table I.C.1 Summary of Funding
PY

2011

$0.2
$1.9
$0.0
$2.1
$3.6
$0.5
$4.1

$6.2
$0.5
4

$-3.2

-34.00%

$0.1
$0.9
$0.2
$1.2
$2.3
$0.5
$2.8

$4.0
$0.7

$0.2

6.00%

$0.1
$1.7
$0.2
$2.0
$4.8
$0.5
$5.3

$7.3
$0.7
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

COP budget was increased from 3.954 to 7.33 for COP replatforming, IT Enhancements, and
hosting services in DHS data center two. Major upgrades will include COOP DR, increased data
feeds to NOC elements and DHS components, and RFI.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Awarded 7001 HSHQDC-09-J HSHQDC-06-D- 7001
-00495 00061

Awarded 7001 HSHQDC-10-J HSHQDC-06-D- 7001
-00566 00061

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
COP O&M is maintained as a small part of the General Dynamics (GD) Homeland Security Information Network (HSIN) Next Generation
program. GD is required to do earned value management (EVM) on the development piece of its contract. However, the O&M portion of the
contract is treated as level of effort and does not require EVM. The program management effort led by Blackstone Technology does not
require EVM due to the small annual dollar value contributed to OPS CIO Program Management Support by the COP investment. The new
COP Technology Refresh contract awarded in Q4 FY09 will require EVM. In January 2006, DHS established policy that all contracts contain
wording pertaining to EV, EVM and the use of an EVMS. The Homeland Security Acquisition Manual (HSAM) Subchapter 3034.2 (updated
December 2006) established the requirement for using EVM on efforts in development based on contract size and risk. Based on the stage
and type of the SPAWAR and Blackstone Technology contracts, as well as budgetary implications, implementing EVM would provide little
value and would neither be cost effective nor informative. In light of plans to let a contract under EAGLE, the COP Program Manager in place
met with the DHS EVM Subject Matter Expert (SME) regarding DHS EVM requirements. The SME agreed that the current state of the
contract did not warrant EVM. Further, in FY08 Q1, following review by the OPS CIO, development on the current COP system ceased. The
remaining non-developmental work is centered on Operations & Maintenance and Level of Effort support work, including program
management, training, performance, capital planning and investment control, and customer stakeholder engagement activities, for which EVM
Is not applicable. These non-developmental activities fall under a Time & Materials contract with Blackstone Technology Group. As stated in
the Acquisition Plan, the COP Technology Refresh will be procured under EAGLE, which has a clear ANSI/EIA-748 EVM mandate. Per the
EAGLE Guide, DHS OPS will use EVM to monitor development tasks under the new contract and the contractor will be required to provide
monthly EVM information that meets the criteria defined in ANSI/EIA-748.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-04-30

Section B: Project Execution Data

Table 11.B.1 Projects

1 DHS COP Infrastructure Platform deployment: Complete
deployment @ DHS Data Center build & deployment of dedicated
2 COP infrastructure to DHS Data
Center 2.
2 DHS COP enhanced functionality Advanced Functionality
capabilities Capabilities: Incident

Management, Request For
Information, Reporting,
Auto-Ingest, Email Triage and
visualization.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

1 DHS COP
Infrastructure
deployment @ DHS
Data Center 2

2 DHS COP enhanced
functionality
capabilities
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (WCEVED) (%)
-106.45%

COP Functionality Develop COP 2012-01-15 2012-01-15 2012-02-17
Capabilities functionality based
development upon OPS
Operational

Requirements
Document (ORD) via
agile develipment with
OPS user community
evaluation/acceptance

during sprints.

Functional
Capabilities to include
: Incident
Management,
Request For
Information,
Reporting,
Auto-Ingest, Email
triage and
visualization
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Section C: Operational Data

FEA Performance
Measurement
Category Mapping

Unit of Measure

Metric Description

Customer Results -
Customer Benefit

Average Score on a points
customer satisfaction
scale 1-5, 5 being
"most satified"

Increase number of number Mission and Business
staff who have fully Results - Services for
adopted user Citizens
capabilties
Increase number of number Technology -
data input multiple Efficiency
sources
Percentage of time percent Technology -
system is available Reliability and
excluding Availability
unscheduled down
time
Reduce response minutes Process and Activities
time for RFIs from - Cycle Time and
OPS, a major Timeliness

stakeholder

Reduce time to hours Process and Activities
respond to RFIs from - Cycle Time and
INA, a major Timeliness
stakeholder

Table 1.C.1 Performance Metrics

Measurement
Condition

Over target 0.000000
Over target 0.000000
Over target 0.000000
Over target 0.000000
Under target 0.000000
Under target 0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

Target for PY Actual for PY Target for CY

4.500000

50.000000

40.000000

98.000000

60.000000

24.000000

Reporting

Frequency

Quarterly

Quarterly

Quarterly

Monthly

Semi-Annual

Semi-Annual
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